
TCR Program – Application Approval Project #107 – September 2005 
  
San Joaquin Route 205; widen freeway to six lanes, Tracy to I-5 in San Joaquin County. 
              
($ X 1,000) 
Estimated Project Cost: $102,585 TCRP Funds Approved to Date: $25,000 
Total TCRP Funds Available: $25,000 Phase(s) Approved: All 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $25,000  for Phase(s): 4 
Advance approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0  for Phase(s): N/A 
   
 
Project Summary:  The overall project will 
improve traffic operations and increase capacity 
on Route 205 between 11th Street to Route 5, by 
widening Route 205 from four to six lanes. 
 
 
 
 
 
 
 
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Report and Environmental Documents 7/99 6/04 $1,643
2 PS&E 7/00 6/05 $2,947
3 Right of Way Acquisition 7/00 12/04 $1,314
4 Construction 11/05 3/09 $96,681

Total: $102,585

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $25,000 $25,000
Proposed

Committed $821 $1,473 $657 $2,502 $5,453
Proposed

Committed $822 $1,474 $657 $2,502 $5,455
Proposed

Committed $350 $350
Proposed

Committed $66,327 $66,327
Proposed

Committed $1,643 $2,947 $1,314 $96,681 $102,585
Proposed

Totals: $1,643 $2,947 $1,314 $96,681 $102,585

Totals:

StateSTIP-RIP/IIP 
AB3090

STIP-IIP State

City of Tracy Local

TCRP State

STIP-RIP State
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Prior TCRP Action: 

• Original application was approved on June 6, 2001 (TA-01-09) for $25,000,000 for Phase 4. 
• The funding plan has been updated based on the 2002 STIP Adoption (G-02-04). 
• Minor amendment was approved on June 27, 2002 based on the April 2002 Progress Report. 
• The funding plan was updated based on STIP Amendment 04S-007, approved December 9, 2004.  This 

amendment programmed an additional $2,283,000 of STIP-RIP and $3,346,000 of STIP-IIP as an 
escalation adjustment. 

• An amendment was approved September 28, 2005 (TAA-05-27) to update the project schedule and 
funding plan.  An allocation of $25,000,000 was made to Phase 4 (TFP-05-12).  Funding plan was 
updated based on STIP Amendment 04S-080. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is fully funded. 


